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Berry's Creek Site 
Schedule for Notice Letters and Issuance of Framework Document 

Finish compiling comments and send them to Malcolm Pirnie (MPI) April 29th 

MPI makes revises Framework Document June 10th 

Send draft Framework Document to Morton June 13th 

Receive comments from Morton (4 weeks according to SOW in Agreement) July 12th 

MPI finalizes document (assuming no significant comments from Morton) July 29* 
(If significant revisions are required, expect 3 to 4 additional weeks) 

Send first round of Notice Letters Week of August 151 
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